



# Salt Smart Certified Parking Lots & Sidewalks

Jennifer Hammer
Director of Watershed Programs

Hanna Miller Watershed Project Manager





A program coordinated by TCF

Bringing together organizations working on providing safe roads and surfaces for the public while reducing impacts of chlorides on the environment

www.SaltSmart.org





#### Program Goals



TCF received a Section 319 Grant to develop a Parking Lots & Sidewalks Training & Certification Program

- Finalize BMP Manual
- Develop Training Program
- Develop Certification Program with tracking

Timeline – Final Deliverables by December 2022



### Timeframe



	2021					2022											
Tasks	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Hold Committee meetings																	
Final draft of manual																	
Final manual																	
Supporting materials																	
Training module framework																	
Draft training slides & script																	
Draft test & quiz - format & questions																	
Final training slides, script, test & quizzes																	
Train/Practice presentation																	
Record training modules																	
Draft certification program requirements																	
Final certification program requirments																	
Online tracking system																	
Final deliverables																	



#### Progress towards Training and Certification Program



- Connie Fortin with Bolton and Menk (previously Fortin Consulting)
   was hired as a technical consultant on the project
  - Monthly Check-In Meetings with Connie to discuss program, get feedback on progress and work
- Steering Committee Meeting in March and next Steering Committee Meeting in June
- Reaching out to Graphic Design Firms for proposals



#### Progress towards Training and Certification Program



- Target Audience
  - Primarily Private Contractors historically have had success reaching public entities (municipal operations, school districts, park districts) with chloride reduction
- Manual nearing completion
  - Content adjustments based on feedback from Steering Committee
  - Updated to feel less overwhelming and less like a technical report
- Discussions with Steering Committee regarding what application rate guidance will be provided with program



### Progress towards Training and Certification Program



- Beginning Development for training program
  - Envision adjusting content based on target audience
  - Broad approach at general Salt Smart Workshops
  - Targeting private contractors meeting them where they are with training and content geared towards management/owner level
    - ILCA, SIMA, iLandscape



#### Assistance Needed



- More contacts with local private contractors
  - Participate in Application Rate survey and discussions
  - Participate in review and evaluation of draft trainings
- Contacts with contractors, public agencies involved in parking lots and sidewalk maintenance and other groups (watershed, environmental etc.) outside of NE Illinois



## Match Support



Grant covers staff time, working with technical consultant, graphic design and web interface

Total project cost \$160k - Grant \$96k, need Match \$64k

- Need \$6k in remaining match, have \$58k from staff time, watershed workgroup contributions (CAWCW and LDWG are both contributing)
- Preparing a formal letter requesting support



#### Questions?



Jennifer Hammer – Director of Watershed Programs

jhammer@theconservationfoundation.org

Hanna Miller – Watershed Project Manager

hmiller@theconservationfoundation.org

www.saltsmart.org